Atlantic Richfield Company

Roy I. Thun 6 Centerpointe Drive
Environmental Project Manager LaPalma, CA. 90623-1066

Office: (661) 287-3855
Fax: (661)222-7349
E-mail: thunri1 @bp.com

June 4, 2007

CERTIFIED - RETURN RECEIPT REQUESTED

Mr. Jim Sickles and Ms. Nadia Hollan-Burke
Remedial Project Managers

U.S. Environmental Protection Agency Region 9
75 Hawthorne Street, SFD-8-2

San Francisco, CA 94105

Subject: May 2007 Monthly Report, Yerington Mine Site, Lyon County, Nevada:

Administrative Order for Remedial Investigation and Feasibility Study, EPA Docket
No. 9-2007-0005

Dear Mr. Sickles:

Pursuant to the above referenced order issued by the U.S. Environmental Protection Agency (EPA),
please note the following monthly status report for Atlantic Richfield Company (ARC) activities at the
Yerington Mine Site during May 2007.

Operations, Maintenance and Site Security

Pumpback well system averaged approximately 60.6 gpm; all 11 wells operated 24/7 with minor
downtime for preventive maintenance (wells PW-2, PW-4 and PW-7).

Performed primary road maintenance (wetting/grading) May 7-8.

Arimetco heap leach fluid management system (FMS) operations continued. Total estimated
gallons transferred from VLT Pond to Evaporation Pond = 279,000 gal. SSP to VLT Pond = 0
gal; SSP to Evaporation Pond = 0 gal; Plant Feed to Evaporation Pond = 0 gal; Raff sump to
Phase 1 Pond = 0 gal. Pond levels: Evaporation Pond = 4.25 ft; VLT Pond = 3 ft: Slot 2 Pond =
7.25ft. Phase |, Plant Feed and Mega ponds were dry as of May 31.

Site Characterization (includes routine groundwater monitoring activities)

2Q 2007 groundwater sampling event conducted May 14-May18, including 22 domestic wells and
52 monitor wells; began laboratory analysis of samples.

Site-wide monthly groundwater elevation measurements completed May 31.

Continued revised AQM program.

Continued wildlife observation activities (field surveys and camera trap photo-documentation).
Submitted Draft Revised Conceptual Site Model to EPA on May 10.

Continued preparation of the Draft Site-Wide Groundwater (OU1) RI Work Plan including the
baseline human health risk assessment (HHRA) work plan for submittal in June 2007.

Continued preparation of the Draft Process Areas (OU3) Rl Work Plan including the baseline
human health risk assessment (HHRA) work plan for submittal in August 2007.

Provided EPA with response to comments on the Interim Evaporation Ponds Work Plan and
continued revisions to the work plan.
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Site Characterization (continued)

Submitted revised Quality Assurance Project Plan (“QAPP”) and associated responses to EPA
comments to EPA on May 22.

Received EPA approval letters for the requested extensions of the submittal dates for the Draft
Site-Wide Groundwater Rl Work Plan and Draft Process Areas Rl Work Plan.

The cultural resources inventory report for the area of background soils sampling is still under
review by the BLM (Carson City Field Office), with approval expected in June 2007.

Initiated field activities associated with the phyto-remediation project as an independent
treatability study conducted by ARC with the installation of the test planting area, which consists
of 10 varieties of trees in pots with native soil and irrigating with various combinations (6
combinations total) of fresh water and site groundwater collected in the vicinity of the pumpback
well system. By the end of May, a total of 60 trees were potted and were being irrigated with
fresh water only for the first month to acclimate the trees to the climate and soil (in late June, the
trees will be switched to the water mixture).

Initiated the 2™ Step HFA drilling, zonal sampling and well installation program on May 30 after
two health and safety training sessions with ARC, Boart Longyear, and BC personnel on May 18
and 24. The initial drilling location is B/W-19, located on Mason Pass Road. Final access
agreements with land owners were still under negotiation as of the end of May, and a revised
map of proposed new borehole locations will be submitted to EPA by mid-June 2007 (proposed
re-locations have been discussed with EPA hydrogeologists). Also, by mid-June 2007, the first of
the bi-weekly status reports for the 2™ Step HFA will be submitted to project stakeholders.

As part of the 2" Step HFA, collected hydrologic tracer samples from 22 of the 27 proposed
locations. Two surface water sampling locations, the Anaconda Pond and Wabuska Drain,
that were dry during May will be opportunistically sampled as conditions allow. Sampling of
irrigation well WDWO019 will be coordinated with Mr. Peri's agricultural activities. Wells MW-2002-
1 and MMW-2 will be sampled during June 2007.

Other Site Activities

e Quaterra personnel visited site May 1.

* Joe Sawyer (NDEP) and Tom Dunkelman (EPA) inspected Arimetco ponds May 3.

e EPA site tour May 8 and May 22.

¢ Attended Stakeholder's meeting May 9 and Technical Working Group meeting May 10.
e Joe Sawyer (NDEP) conducted monthly site inspection May 23.

¢ Stan Weimeyer (USFWS) conducted bird counts May 1, 8, 16, 22, and 30.

Planned June 2007 Activities

Continue O&M, site security activities.

Perform primary road maintenance (wetting/grading).

Submittal of the first quarter report for the air quality monitoring program.

Submittal of the Draft Site-Wide Groundwater Rl Work Plan on June 22.

Initiation of the background soils sampling program during the week of June 25.

As EPA comments are received for draft versions of the HASP, QAPP and DMP, initiate
modifications to these documents and prepare responses to comments.

Installation of sap flow measurement equipment on the mature cottonwood trees located on Peri
Farms property immediately north of the Sulfide Tailings.

Continuation of the 2™ Step HFA program.
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If you have any questions or comments, please feel free to contact me at (661) 287-3855 or via e-mail at
thunril@bp.com.

Sincerely,

Roy Thun
Environmental Business Manager

cc: Joe Sawyer, NDEP - via electronic mail
Tom Olsen, BLM - via electronic mail
Dan Newell, City of Yerington Manager — via electronic mail
Phyllis Hunewill, Lyon County Commissioner — via electronic mail
Chris Winsor, Atlantic Richfield Company - via electronic mail
Todd Normane, Atlantic Richfield Company — via electronic mail
Rich Curley, Holland & Hart — via electronic mail
Chuck Zimmerman, Brown and Caldwell
Ed Schneider, Norwest Applied Hydrology — via electronic mail
Lyon County Library System Central
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